

Contract 1 Procurement Timetable - Fish Passage works		
Day	Date	Activity
Monday	11/03/2019	Notice Inviting To Tender Issued
Tuesday	12/03/2019	Tendering period
Wednesday	13/03/2019	Tendering period
Thursday	14/03/2019	Tendering period
Friday	15/03/2019	Tendering period
Saturday	16/03/2019	Tendering period
Sunday	17/03/2019	Tendering period
Monday	18/03/2019	Tendering period
Tuesday	19/03/2019	Tendering period
Wednesday	20/03/2019	Tendering period
Thursday	21/03/2019	Tendering period
Friday	22/03/2019	Tendering period
Saturday	23/03/2019	Tendering period
Sunday	24/03/2019	Tendering period
Monday	25/03/2019	Tendering period
Tuesday	26/03/2019	Tendering period
Wednesday	27/03/2019	Tendering period
Thursday	28/03/2019	Tendering period
Friday	29/03/2019	Tendering period
Saturday	30/03/2019	Tendering period
Sunday	31/03/2019	Tendering period
Monday	01/04/2019	Tender Clarification Deadline
Tuesday	02/04/2019	Tendering period
Wednesday	03/04/2019	Tendering period
Thursday	04/04/2019	Tendering period
Friday	05/04/2019	Tendering period
Saturday	06/04/2019	Tendering period
Sunday	07/04/2019	Tendering period
Monday	08/04/2019	Tendering period
Tuesday	09/04/2019	Tendering period
Wednesday	10/04/2019	Tendering period
Thursday	11/04/2019	Tendering period
Friday	12/04/2019	Tender Clarification Customer Response Deadline
Saturday	13/04/2019	Tendering period
Sunday	14/04/2019	Tendering period
Monday	15/04/2019	Tendering period
Tuesday	16/04/2019	Tendering period
Wednesday	17/04/2019	Tendering period
Thursday	18/04/2019	Tendering period
Friday	19/04/2019	Tendering period
Saturday	20/04/2019	Tendering period
Sunday	21/04/2019	Tendering period
Monday	22/04/2019	Tendering period
Tuesday	23/04/2019	Tendering period
Wednesday	24/04/2019	Tendering period
Thursday	25/04/2019	Tendering period
Friday	26/04/2019	Tendering period
Saturday	27/04/2019	Tendering period
Sunday	28/04/2019	Tendering period
Monday	29/04/2019	Tendering period
Tuesday	30/04/2019	Tendering period
Wednesday	01/05/2019	Tendering period
Thursday	02/05/2019	Tendering period
Friday	03/05/2019	Tenders Returned
Saturday	04/05/2019	Tenders assessed
Sunday	05/05/2019	Tenders assessed
Monday	06/05/2019	Tenders assessed
Tuesday	07/05/2019	Tender Queries
Wednesday	08/05/2019	Tender Queries
Thursday	09/05/2019	Tender Queries returned
Friday	10/05/2019	Notices Issued
Saturday	11/05/2019	Standstill Period
Sunday	12/05/2019	Standstill Period
Monday	13/05/2019	Standstill Period
Tuesday	14/05/2019	Standstill Period
Wednesday	15/05/2019	Standstill Period
Thursday	16/05/2019	Standstill Period
Friday	17/05/2019	Standstill Period
Saturday	18/05/2019	Standstill Period
Sunday	19/05/2019	Standstill Period
Monday	20/05/2019	Standstill Period
Tuesday	21/05/2019	Standstill Period
Wednesday	22/05/2019	Standstill Period
Thursday	23/05/2019	Standstill Period
Friday	24/05/2019	Contract Awarded
Saturday	25/05/2019	Construction Phase Plan commences
Sunday	26/05/2019	Construction Phase Plan commences
Monday	27/05/2019	Construction Phase Plan commences